Doe Run Deliverables -

January 2003 Update

May 2001 AOC - (Effective May 29, 2001)
Date Due Date Received Status
Community Soil | 120 days from 9-26-01 Approved on
Cleanup Plan AOC effective 1-25-02
date (9-26-01)
Sampling 120 days from 9-26-01 Review
Analysis Plan/ |AOC effective Comments sent
Quality date (9-26-01) |Developed QAPP | to Doe Run on
Assurance Plan for soil 8/27/02;
(SAP/QAPP) sampling on revised SAP
9-11-02 due 3/22/03;
Approved QAPP
for soil
sampling on
9-11-01
Health and 120 days from 9-26-01 No formal

Safety Plan

AOC effective
date (9-26-01)

review or
approval of
this plan will
be made.

Sampling Field

Within 10 days

Submitted As

Received as

Monitoring and
Maintenance
Plan

Sheets of receipt of required required
sample results

Human Risk 90 days after pending Soil

Assessment soil character-

Workplan characteriza- ization not
tion yet completed

Long Term July 31, 2001 7-30-01 Doe Run’s Plan

under review -
EPA/MDNR Plan
for exterior
recontamina-
tion
monitoring was
finalized 9/02

wuiiiin




Community 90 days from 8-24-01 Blood testing
Blood Lead AQOC effective being
Plan date (8-27-01) performed by
MHSS and Jeff
County Health
Dept.;EPA and
MDNR comments
on plan were
sent on
9/5/02;revised
Plan received
1/13/03
RACT analysis January 1, 12/2000 Strategy
and control 2001 includéd in
strategy December 2000
Consent
Judgement
Additional January 1, 12/2000 Schedule
Control 2001 included in
Measure December 2000
Schedule Consent
' Judgement
Air Compliance |60 days after N/A Contingency
Report each calendar measure not
quarter that currently
the required
contingency
measures are
required
Interim Slag 60 days after 7-27-01 Revised Plan
Pile Runoff AQOC effective submitted
Control Plan date (7-28-01) 10-4-01 and is
under review.
Partial
perimeter
fence approved
10/10/02
Slag Pile/ 120 days after | 9-26-01 Comments sent
Surface Water AOC effective to Doe Run on
Sediment date (9-26-01) 8/27/02;

Sampling Plan

Revised Plan
due 3/22/03




Slag According to Pending Slag Pile/
Pile/Surface schedule in Surface Water/
Water/Sediment | Slag Pile/ Sediment
Assessment Surface Water/ Sampling Plan
Report Sediment not approved
Sampling Plan
Slag Pile 150 days after | Pending Slag Pile/
Response approval of Surface Water/
Options Slag Pile/ Sediment
Evaluation Surface Water/ Assessment
Report Sediment Report,
Assessment Ecological
Report, Risk
Ecological Assessment
Risk Report, and
Assessment NRDA Pre-
Report, and Assessment
NRDA Pre- Report not
Assessment approved
Report
Ecological 120 days after |9-26-01 Comments
Risk AOC effective received by
Assessment date (9-26-01) Doe Run on
Workplan 1/21/03;
revised Plan
due 3/22/03
Ecological Concurrently pending Slag Pile
Risk with Slag Pile Surface Water/
Assessment Surface Water/ Sediment
Report Sediment Assessment
Assessment Report and
Report and NRDA Pre-
NRDA Pre- Assessment
Assessment Report not
Report submitted
Groundwater 120 days after |9-26-01 Comments sent
Monitoring AOC effective to Doe Run on
Plan date (9-26-01) 8/27/02;

revised Plan
due 3/22/03

Notice of
Groundwater
Sampling

30 days before
sampling event

Submitted as
required

GW Monitoring
Plan not
approved.




GW Analysis

45 days after

Submitted as

GW Monitoring

Report quarterly required Plan not
sampling approved.
Phase 2 GW 120 days after | Pending Phase 2 Not
Monitoring notice that required at
Plan plan is needed this time
Phase 2 GW 45 days after Pending Phase 2 Not
Analysis Semi- | two qguarterly required at
Annual Report sampling this time
events under
Phase 2
Surface Water 150 days after |Pending Slag Pile/
and Sediment approval of Surface Water/
Response Slag Pile/ Sediment
Options Surface Water/ Assessment
Evaluation Sediment Report,
Report Assessment Ecological
Report, Risk
Ecological assessment
Risk Report and
assessment NRDA Pre-
Report and Assessment
NRDA Pre- Report not
Assessment approved
Report
NRDA plan Within 120 9-26-01 Under Review -
days of AOC by MDNR
effective date Natural
(9-26-01) Resource
Trustees. EPA
does not
comment on
this Plan.
NRDA Pre- Concurrently Pending Slag Pile/
Assessment with the Slag Surface
Report Pile/ Surface Water/Sediment
Water/Sediment Assessment
Assessment Report, and
Report, and Ecological
Ecological Risk
Risk Assessment
Assessment Report not
Report submitted




Other Areas 180 days from 11-22-01 Review

sample results |AOC effective- completed, no
date (11-25- comments
01)

Other Areas One Year from 5-28-02 Under Review

Evaluation AOC effective by EPA and

Report date (5-29-02) MDNR.

December 2001 AOC - (Effective January 1, 2002)
Date Due Date Received Status

Report of 60 days from 3/4/02 EPA review

children/ AOC effective completed. No

pregnant women |date (3-2-02) comments.

residing at

Doe Run owned

property

Procedures to 90 days from 4-1-02 EPA review

ensure AOC effective completed. No

children/ date (4-1-02) comments.

pregnant women

do not become

residents of

Doe Run owned

houses prior

to cleanup

Interior dust 30 days from 1-31-02 Approved

cleanup plan AOC effective 5/2002

date (1-31-02)

commencement
of work

Cleanup 20 days after As required In compliance
confirmation completing
sample results | interior dust

cleanup
Transportation (30 days from 1-31-02 Approved
and Materials AOC effective 6/26/2002
Handling Plan date 1-31-02)
Names of 10 days prior 1-22-02 in compliance
contractors to




Project 10 days from 1-9-02 in compliance
Coordinator AOC effective

designation date

Analytical within 20 days in compliance
Data of receipt

Monthly Monthly in compliance
progress

reports




